```
This is a UNIX-based log file compatible with the log files that are specified
in the Enchilada testing tool.

Log entry status; values are the following

    BUG         Something that should be fixed ASAP.

    TODO        An enhancement that should be made.

    FIX         A response to a BUG or TODO item that fixes the bug or does the
                thing to be done.  The status entry of the fix refers by date
                to the item that it fixes.

    ,DONE       Suffix attached to a FIXed BUG or TODO item; a corresponding
                FIX entry appears at a later date in the log.

    ,FIXED      Suffix attached to an immdiately FIXed BUG or TODO item; no
                corresponding FIX entry appears later in the log.

This status convention is designed to leave historical information in tact.
I.e., instead of changing the status of a BUG or TODO item to DONE, the DONE
suffix is atttahced and a new FIX item is added.  This allows us to see when a
problem is noticed and when it is fixed.  On occasion, BUG or TODO items will
be handled immediately when they are entered.  In this case, the suffix added
is FIXED instead of DONE, which means there is no corresponding FIX later in
the log.

The following linguistic conventions are used in the text of descriptions:

    * The descriptions of BUG and TODO items not fixed immediately are written
      in present tense, imperative voice.

    * The descriptions of FIX items and BUGs or TODOs FIXED immediately are
      written in past tense, declarative voice.

    * Generally, the description for the FIX of a TODO item is brief, simply
      noting that the item has been completed.

    * Generally, the description for the FIX of a BUG item is longer,
      containing an explanation of how the bug was fixed.


DATE    STATUS  FILE(S)         DESCRIPTION
==============================================================================
30apr97 FIX     projects-work   Reestablished this dir, per TODO item of 28apr.

30apr97 TODO    design/lang-    Assemble these dirs from 511 and the latest
                  tools         from Chia.
                imple/lang-
                  tools

30apr97 BUG     admin/sched.mpp When using "as soon as possible" for task start
                                date, Project chooses a task start date that
                                seems way too late (May 7, in particular for
                                the current schedule).  The problem can be
                                fixed by changing from "as soon as possible" to
                                "no later than" for start dates.  Despite the
                                fix, it would be nice to figure out what's
                                going on.  The file of this date named
                                "schedule-broken.mpp" exemplifies the error.

28apr97 TODO    design/toolview.h  Update files to exemplify latest design
                   subview.h    decisions about models and views having lists
                   xtoolview.h  of things, thereby making them managers rather
                                than direct data models.  Specifically,
                                change Window* to WindowList* in xtoolview.h.
                                Also, add experimental def of subview.h, per
                                discussions with Long.

        TODO    admin/gui-todo  Reconstruct this todo list that Doty, Porcelli,
                                and Fisher made before the galaxy crash.  Ask
                                Porcelli if he has a copy.

        TODO    support/testing Rerun list and string tests to confirm that
                                build on galaxy is sound.

        TODO    spec/testing    Update testing.rsl to incorporate latest
                                changes from Scott and the testing gang.

        TODO,   projects-work/  Restablish this dir as a clone of alpha; it
        DONE       enchilada    apparently did not get restored from kdat.

20apr97 BUG,    admin/sched.mpp There was a bug in how Project was computing
        FIXED                   elapsed time for tasks.  Apparently the bug was
                                due to an improper definition for 12-hour
                                student work week, where 24 hours were defined
                                instead of 12.  The odd thing was that after
                                the definition was fixed, it was necessary to
                                retype the number of hours required for a task
                                in order for Project to recalc the elapsed
                                times properly.  I.e., using the global recalc
                                did not work.  Overall, this was an
                                unsatisfactory resolution, but we're stuck with
                                it.

14apr97 TODO    doc/ui-man      Fix to build .html on kdat; email mporcell
                                about work to be done on this
                admin           Load .mpp and .ps files of sched from mac
                admin/sched.mpp Add design group subtasks to sched.

8apr97  TODO    graphicobject.h Change typedef of GestureName from char* to
                                String.  Mail Ravi to confirm.

11apr97 FIX     designtool      Gcc error of the form "ref to undef'd virtual
                  model.h       table" appeared when dummy constructor was
                                added.  Not quite clear why the messages
                                appeared.
```