

Working Schedule for Adam Rachman's Senior Project

Winter 2007:

Weeks 1-2: Spin up to existing requirements and code base

Week 3: Fix property editor for buttons

Week 4: Fix property editor for buttons

Week 5: Finish run mode for buttons and menus

-- fix disappearing border in run mode

-- make sure buttons are not editable when in run mode
going to run mode means the toolbars are hidden, then
unhiding either toolbar in run mode, protoj goes back
to edit mode automatically

Week 6: Fix resize and scale for components

Week 7: Finish Text Box component

Week 8: Finish Radio Button component

Week 9: Finish Checkbox component

Week 10: Finish Combobox component

Spring 2007:

Week 1: Finish List component and Finish Slider component

Week 3: Finish Table component

Week 4: Address QA problems for drawing and components

Week 5: Address QA problems for drawing and components

Week 6: Address QA problems for drawing and components

Week 7: TBA

Week 8: TBA

Week 9: TBA

Week 10: Acceptance testing of Beta releasable tool

Summer 2007:

Through August: finish writeup

Notes:

- QA problems are recorded in the QA testing logs and the **administration/LOG** file.