

## **Dave B's Get-Done List**

These are the items he needs to finish by the end of Winter 03:

1. Milestone 1b (from the Dave/Nolan Sep 03 Milestone list).
2. Integrate jdraw existing Layer and Page Layout packages:

Goto waldorf:~gfisher/work/jdraw/

implementation/source/java/jdraw/graphics/PageObject.java  
implementation/source/java/jdraw/jdraw\_ui/PageSetup.java  
implementation/source/java/jdraw/options\_ui/LayersDialog.java  
implementation/source/java/jdraw/options\_ui/PagesDialog.java

and stick 'em in protoj.

3. Do writeup.