ProtoJ: Milestone 3

Due: 11/7/03 

Activities: 

There are four tasks for Milestone 3: 

a. Implement remaining ‘Edit’ menu commands except for spellcheck
b. Review ‘Property Editor’ dialogs to ensure functionality and compliance with SCO 3/3/03.  Implement any missing dialogs.
c. The Script Editor dialog needs OK and Cancel buttons.

d. Finish ComponentObject grouping.

