ProtoJ: Milestone 5

Due: 12/2/03 

Activities: 

There are four tasks for Milestone 3: 

a. Project review, and determination of project release for winter 2004 classes.

b. QA testing vs summer 2003 QA work as possible.

